Ringwood Mines/Landfill Superfund Site
Update/Agenda for BiWeekly Call

5/09/2017 g 2:00 PM Eastern
Site-related Groundwater

Groundwater RIR Draft Groundwater RIR submitted toUSEPA on 1/22/13 USEPA issued comments on
11/26/13. Response to comments and revised document submitted t&JSEPA on
2/28/14. USEPA comment issued 9/26/14. Revised Site\Wide Groundwater RIR
submitted to USEPA on 1/15/15. USEPA issuedconditional approval on 6/24/15
pending submittal of addendum presentig most recent results. The RIR Addendum
was provided to the USEPA on 7/29/15. Groundwater sampling was conducted during
the week of 12/14/15in the PMP area. Overburdenwells in the PMParea to be
installed during the week of 1/4/16 Following the 12/&15 call NJDEP requested that
we look into 8270C3M and/or EPA METHOD 522 for analysis of M4-dioxane. For the
December sampling method 8270 3M was used, and Accutestperformed the analysis.
The May/June sampling summary report was provided {0 the gencies electronically on
8/9/2016. The Annual Groundwater Report was submitted to the agencies
electronically on 10/28/2016. Pursuant to USEPA request, RW3DD was resamgded on
11/14/16 and was analyzed with quick laboratory turnaround for 1;4lioxane. On
11/18/2016 the 1,4dioxane results for the resampling of RW3DD were provided to
EPA. The results were found to be consistent with historic results A meeting with
EPA was conducted on 4/18 to discuss content and submittal of the Ri
addendum. Atentative delivery date of May 11/12 was mentioned during the 4/25
bi weekly call with feedback from EPA anticipated following the call

Site Related Draft BERA for Siterelated Groundwatersubmitted to USEPA on3/6/15. USEPA
Groundwater issued comments on 5/29/15.Responses to comments and the revised document
Ecological submitted to USEPA on 6/19/15.Submittal of the Site Related Groundwater Ecological
Assessment Assessmentwill follow the collection of additional data from the PMP areaOn
(SRGEA) 10/26/2016 EPA provided comments on the SRGEA with a request for a revised
(Formerly known document within 21 days of receipt of the comments.On 11/16 USEPA provided an
as the BERA) extension for the submittal of the revised SRGEA until 11/18/16.0n 11/18/16 the

revised SRGEA was submitted electronically to the agencies witresponses to the
comments received On 12/13/16 Arcadis provided the redlined/stkeout version of the
document as requested by USEPA to facilitate review.EPA provided comments on the
SRGEA on 2/17/17 requiring a revised document be submitted with the requested
change in 21 days from receipt of the letter. The revised SRGEA with regponse to
comments was submitied to EPA on 3/10/17. Final EPA comments onthe SRGEA
were received on May 9, 2017, .

Groundwater HHRA  Responses to commentsand revised document submittedto USEPA on 56/15. An
addendum/update to the 2015 HHRA is being prepared toevaluate the effects of
groundwater data collected sincesubmittal of that document This documentwili be
submitted to the agencies inApril. A call to discuss the initial findings of the HHRA
with EPA was completed onAprilt3, 2107. Submittal of the updated HHRAis
scheduled for May

Groundwater FS Draft FS to be submitted to USEPA 5/22/15. Site-related Groundwater Feasibility
Study Outline and Decision Matrix submitted to USEPA on 12/12/14. USEPA
provided comments on the outline on 1/9/15. USEPA acknowledged that an
extension to the submittal of the FS would be needed foliowing issuance ofagency
comments on the CTM. Further development of the FS has been put on hold until
additional data is collected to address USEPAs RIR addendum concerns.
According to the February 3, 2017 schedule, the FS is due June 30, 2017.

Candidate Draft Candidate Technologies Memorandum submitted to USEPA on 1/29/15.
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Technologies Memo USEPA issued comments on 4/2/15. Responses to USEPA comments submitted on
5/13/15. USEPA issued comments on 5/29/15. Revised document submitted to
USEPA on 7/15/15. USEPA issued comments on the revised CTM on 7/31/15.
During the 08/05/15 and 09/01/15 bi-weekly calls the USEPA acknowledged that a
due date for the revised CTM will be discussed following USEPA issuing of
comments on the Rl addendum. USEPA acknowledged that an extension to the
submittal of the CTM would be needed based on the agency comments on the RIR
Addendum. Further development of the CTM has been put on hold untiladditional
data is collected to address USEPAs RIR addendum concerns. During the 11/24/15
call the agency indicated that further review and understanding of the 1,4-dioxane
results were needed before being able to commit to approve the CTM. A schedule
for updating/completing the CTM was provided on February 3, 2017. Work is
proceeding on the CTM in accordance with the February 3, 2017 schedule On
March 22, 2017, USEPA approved a schedule extension for delivery of the CTM until
April 7, 2017. A meeting with EPA was conducted on 4/18 to discuss content
and submittal of the CTM. A meeting with EPA was conducted on 4/18 to
discuss content and submittal of the CTM. A tentative delivery date of May
11/12 was mentioned during the 4/25 bi weekly cal with feedback from EPA
anticipated following the call The Borough would prefer not to submit the CTM
until after a meeting with the North Jersey WaterCommission can be held fo
obtain a betler understanding of their position and what operational data hey
may have to better understand the potential surface water contribution from the
site to the reservoir.

Groundwater The Annual Groundwater Reportwas submitted to the agencyelectronically on

Monitoring 11/25/15. The focused December 2015PMP samplingsummary was submitted to the
Agency electronically on 02/2016. Level 4 data validation of the sampling data for new
wells OB-31 and OB-32 has been received. The summary data reportfor OB-31 and
OB-32 was provided on 03/18/16. Groundwater, mine water,and surface water
sampling per the approved January 25, 2016 Work Plarand the May 3, 2016
Cornerstone memobegan on Thursday May 19" with surface water samplingand was
completed onJune 1 Excel Environmental, on behalf of the Boough, collected
replicate/split samples fromselectiocations during this event. The summary report for
this sampling event was submitted to the agencies electronically on August”Q On
August 1, 2016, a letter workplan that outlined the collection csamples forcompound
specific isotope analysis for 1,4dioxane was provided to the agency to supplement
data collection duing the August sampling event. The results of this analysis have
been received, are being evaluated and will be provided with the annual samplg
report.

The annual 2016 sampling event was initiated on August 122016 with the collection of
a full round of water level measurements Sampling activities began on Monday
August 15" and were completed on August 3d". The results of the samplinghave been
validated and are currently being assembled into the annual summary report. The
results of this event were consistent with prior eventsThe Annual Groundwater Report
was submitted to the agencieselectronically on 10/28/2016as discussed duringthe
10/25/16 bi-weekly call. Four hard copies of the report were also provided.The 1,4
dioxane results of RW3DD resampling were proviced to the agencies on 11/18/16. A
focused round ofsampling is being scheduledfor the 1 quarter 2017. Details ofthe
focused samplingwere provided in the workplan dated January 27, 2017 Well
sampling outlined in the January 27 workplan was completed on February & with one
exception. A sample from RW3 was not able to be collected due to a malfunction in
the Zist equipment. Repairs to the Zist equipment will be made prior to future sampling
events. Preliminary data from the February groundwater, mine water, and surface
water sampling has been received. The summary report for the Feboary 2017
collected datawas provided to the agencyon March 28",
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Reporting

Monthly Report The monthly report for the RI/FSwork conducted inApril will be submittedtio USEPA
on or before 510/17.

Peters Mine Area

Revised RIR Approved on 11/27/12; however, USGS provided more comments to USEPA.

Ford submitted supplemental information in response to USGS comments to USEPA
on 6/28/13 and 9/11/13. USEPA approved on 9/12/13.

Revised FS Submitted to USEPA on 10/20/11. USEPA comments received 8/14/13.

Responses to comments and revised document submitted to USEPA 9/5/13; revised
document submitted on 9/18/13. USEPA approved on 9/20/13.

Cannon Mine Pit Area
Revised RIR USEPA approved on 6/28/13.

Draft HHRA Draft submitted to USEPA 6/1/12. USEPA issued comments 7/16/13. Ford provided
response in email dated 7/30/13.

Revised uncertainty section submitted to USEPA for consideration on 8/23/13. Ford
received response from USEPA on 8/29/13. USEPA approved 9/12/13.

Draft BERA USEPA approved on 7/2/13.

Draft FS Draft submitted to USEPA 4/23/12. USEPA comments received 8/15/13.

Responses to comments and revised document submitted to USEPA 9/6/13; revised
document submitted 9/19/13. USEPA approved on 9/20/13.

O Connor Disposal Area

Revised RIR USEPA approved on 6/28/13.
Draft HHRA USEPA approved on 9/27/13.
Draft BERA USEPA approved on 8/2/13.

Draft FS USEPA approved on 9/27/13.

Soil Investigation As discussed during the 10/25/2016 Bi-Weekly call, a plan to investigate the soils at
the former paint waste removal area in the OCDA was prepared and provided to the
USEPA electronically on 11/21/2016. This soil sampling was initiated on 12/12/16
and completed on 12/15. The results of the sampling will be provided to the agencies
during the week of 1/16/17 following receipt of validated laboratory analytical data.

At the request of the USEPA, two samples of paint waste were coliected from the
OCDA area (none was encountered in the OCDA drilling) and were sent to the
laboratory for 1,4-dioxane analysis by method 8270 SIM with isotope dilution. The
results of this analysis and the results of the soil sampling noted above were provided
to the agencies on 1/20/17.

0OU-2 Remedy

Administrative ROD issued on 6/30/14. The monthly report for OU2 related work conducted inApril
will be submitted to the USEPA onor before §10/17.
The Draft Final Remedial Design was submitted to the agencies electronically on
September 8,2016 per the approved project schedule. Comments on the RD were
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received on 11/22/16 and discussed during a brief conference call on 18/16. Aformal
Response to Comments was determined to not be necessary based on the discussions
during the call. During the conference call, the schedule for submittal of the final design
addressing the comments was discussed and midlanuary was tentatively agreed to.

A submittal date of January 16, 201 7or the submittal of the final RDwas confirmed to
the USEPAIn an electronic mail message datedDecember 5, 2016, with a request for
written confirmation from the USEPA of approval of the date USEPA subsequently
requested a delay in submittal of the final RD until after detter regarding seismic
concerns in thearea was investigated. A review of prior seismic investigation reports
was performed and a summary was provided to the agency ort/11/17. On 12/05/16
USEPA issued a letter to the Respondents requiring the design of the removal of
OCDA soils be initiatedconcurrent with the design of the contingency remedy for
OCDA, schedule to be determined This design will not be included in thecurrent final
RD submittal.

The submittal of the final RD for the Site (contingency remedy) has been delayed to
account for minor design modifications required to address elevation and permitting
concerns. The completed final design(contingency remedy) wassubmitted
electronically to the agencieson February 10, 2017. At the meeting with EPA on 4/18,
EPA stated that workon the parallel design effortfor the OCDA full removalmay be
suspended, and it expects to issue a formal letter to this effect in the near futureEPA
provided the finalletter on April 25 2017 suspending the required paraliel design
of the full removal for the OCDA.

Contingent Remedy  Borough of Ringwood provided their submittal on 12/19/14. USEPA approved the
Contingent Remedy on 4/16/15.

Borough submitted the application for the Highlands Applicability Determination to
NJDEP on 2/3/15 for the Contingency Remedy/proposed recycling center.

NJDEP issued the Highlands Applicability Determination to the Borough via letter dated
6/1/15 exempting the Contingency Remedy, including®roposed Recycling Center
Project from the Highlands Act.The Borough provided a copy of the HAD to USEPA on
6/3/15 when they received it from NJDEP. Discussions continued with NJDEP DLUR
regarding the HAD and the Preliminary Remedial Design ReportBased on most

recent discussions, DLUR has requested a drawing of the OCDA and recycling center
that shows both the original and proposed preliminary design limits of disturbance, cap,
and recycling center, and NJDEP will modify the existing HAD #15 issued fdhe
recycling center. No issues with the minor modifications shown in the Preliminary
Remedial Design were identified.

RDWP The revised RDWP was submitted on 6/4/15. Final comments on the RDWP were
received from USEPA on 7/28/15. Responses andsubsequent revisions to the
RDWP will be provided as recommended. Final USEPA approval of the RDWP was
received via electronic mail on 8/26/15. A full electronic copy of the RDWP was
provided to the USEPA via e-mail on 8/27/15. Final approval of the PDSP field work
start date was received from USEPA electronically on 9/23/15. A revised Remedial
Design Work Plan schedule, based on EPAs approval of the PDSP field work
schedule, was provided to USEPA on 9/24/15. Field work associated with the PDSP
was initiated on 10/05/2015 and completed on 10/22/2015. Presentation of the
results of the PDSP was conducted on 12/17/15 at USEPA offices in NYC. The
Preliminary Remedial Design Report was submitted to USEPA on March 25, 2016.
The Permit Readiness Checklist, project summary, and attachments was submitted
on May 12, 2016 to the NJDEP Office of Permit Coordination and Environmental
Review. This submittal starts the pre-application process for permit equivalents for
remedy implementation.

A pre-application meeting with the Office of Permit Coordination was conducted on
June 27, 2016. Permit associated correspondence has continued since that meeting.
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Meeting minutes for the June 27" meeting were circulated to attendees of the pre-
application meeting on Monday September 12, 2016. Final Meeting Minutes,
inclusive of comments provided by the full list of attendees, were circulated on
October 6, 2016. Draft Final Permit Equivalent Applications were submitted to the
various NJDEP divisions on October 6, 2016. The State Historic Preservation Office
has recommended a Phase 1A cultural resources assessment. The Phase 1A
Cultural Resource Assessmentwas submitted {o the agencies onMarch 2, 2017.
Comments on the Phase 1A were received on April 13, 2017. Comments were
addressed and the document was resubmitted electronically on May 2, 2017

Soil Erosion and Sediment Control (SESC) Planwas submitted along with the $4,000
application fee to the HEP District this on 11/17/2016. Approval of the SESC was
received electronically on 12/9/16 which allows for the next permitequivalent
(stormwater) in the series to be applied for Permit equivalent applications for the
Contingency Design were submitted to the NJDEP for wetlands, flood hazard
area, pond lowering, and discharge to groundwater permitby-rule, and the
coordination process has continued. A conference call was held with NJDEP
DLUR on May 4, 2017, to discuss comments on the permit equivalent
applications and mitigation. NJDEP provided input on mitigation requirements
related to the recycling center and indicated that the applications for the
recycling center should be combined with those already submitted for the
remediation.

CAG Meeting The last CAG meeting was conducted on 04/20/16 at the Ryerson Middle School.
EPA held a public meeting on 12/06/16 at the Ryerson Middle School

Other The www.ringwoodsiteupdate.comwebsite has been shut down. On October 6, 2016
the website, which contained a linked to the USEPA website, wasclosed as
previously discussed with EPA.

During prior bi-weekly calis borough representatives indicated that comments
on the submitted designin advance of the next biweekly call. The revised
recycling center design was provided on 5/4/17.

On March 23, 2017, Ringwood Borough representatives provided a copy of the
resolution that rescinded a prior resolution suspending all work on the proposed
recycling center.
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